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Stage: 10.6
Acceptance Stage

Responsibility: System Owner/User or other designated individuals

Description: Acceptance tests are conducted on a fully integrated system.  Acceptance tests
are performed by either the system owner, the user of the modification
package, or a third party designated by the system owner.  An acceptance test is
conducted on the modified system, with software that is under software
configuration management in accordance with the application's Software
Configuration Management Plan.  Exhibit 10.6-1 (provided at the end of this
section) summarizes the input, process, control, and output for the Acceptance
Stage.

Input: Input for the Acceptance Stage of software maintenance includes the following:

Test Readiness Review report
Fully integrated system
Acceptance Test Plan
Acceptance test cases
Acceptance test procedures

Process: The following steps form the process for acceptance testing:

Perform acceptance tests at the functional level

Perform interoperability testing (to validate the functionality of any
input and output interfaces)

Perform regression testing

Conduct a Functional Configuration Audit (FCA)

The purpose of a FCA is to verify that all requirements specified and agreed to
have been met.  The FCA compares the system's software elements
(programs/modules) to the software requirements documented in the current
version of the Software Requirements Specification to assure that the
modification addresses all, and only, those requirements.  The results of the
FCA should be documented, identifying all discrepancies found, and the plans
for their resolution.



10.6  Acceptance Stage Software Maintenance

Date: March 1996 Software Maintenance Page
Rev Date: 10.6-2

Control: Control of acceptance tests includes the following:

Execute acceptance tests

Report results for the Functional Configuration Audit conducted to
ensure that all of the functionality that has been agreed to is in fact
present in the system

Establish the new system baseline

Place the acceptance test documentation under software configuration
management control

Work Products: The output of the Acceptance Stage includes the following:

New system baseline
Functional Configuration Audit Report
Acceptance Test Report
Updated Project Plan

Review Processes: Conduct structured walkthrough(s), In-Stage Assessment(s), and a Stage Exit.

Exhibit 10.6-1.  Acceptance Stage
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